

Work Breakdown Structure (WBS)

1.0 Week 1 — Understand & Plan

(individual, no formal collaboration)

- **1.1 Data Analytics:** review customer/transaction data, define KPIs
- **1.2 Data Science:** scope predictive risk modelling approach
- **1.3 ML Engineering:** assess infrastructure, define ML workflow/service requirements
- **1.4 Generative AI:** review approved knowledge base, define assistant scope, identify supported/unsupported use cases, design evaluation plan
- **1.5 Project Management:** create Project Charter, WBS, Four-Week Timeline, Initial Dependency Register, Risk Register, Reporting Plan

2.0 Week 2 — Formal Collaboration Begins

- **2.1 Data Analytics:** produce Analytics Findings & KPIs, hand off to Data Science
- **2.2 Data Science:** build Predictive Risk Intelligence using Analytics outputs
- **2.3 ML Engineering:** build ML Workflow/Service consuming Data Science outputs
- **2.4 Generative AI:** develop prompts, build initial assistant, test grounding, begin evaluation against approved knowledge
- **2.5 Project Management:** track progress, manage dependencies, coordinate formal cross-track collaboration, update risk register

3.0 Week 3 — Integrate

- **3.1–3.3 Data Analytics / Data Science / ML Engineering:** refine outputs, support integration into ML Workflow/Service
- **3.4 Generative AI:** integrate knowledge/retrieval approach, improve grounding, safety, escalation
- **3.5 Project Management:** coordinate integration, manage issues/changes, track validation evidence and delivery readiness

4.0 Week 4 — Final Integration & Delivery

- **4.1 All tracks:** final testing and refinement of the Integrated FinTrust Solution
- **4.2 Generative AI:** final grounding/safety tests, document limitations and evaluation results
- **4.3 Project Management:** confirm deliverables, manage presentation readiness, document lessons learned
- **4.4 All interns:** individual 5–10 minute recorded final presentation