

Project Charter — FinTrust Financial Intelligence & Digital Banking Support Solution

Project Title

FinTrust Financial Intelligence & Digital Banking Support Solution

Business Problem

FinTrust Digital Bank has customer and transaction data but lacks an integrated way to convert it into actionable risk intelligence, operational efficiency, and reliable digital customer support. Risk-related decisions, operational processes, and customer support currently have no unified data-driven or AI-supported foundation.

Objective

Deliver an integrated four-track solution over four weeks — combining business intelligence (dashboards/KPIs), predictive risk modelling, a reproducible ML workflow/service, and a knowledge-grounded GenAI support assistant — that together improve FinTrust's understanding of customer/transaction behaviour and strengthen risk decision-making and digital customer support.

Scope

In scope:

- Business/data understanding, KPI and dashboard planning
- A predictive model scoped around `Risk_Review_Flag`
- An ML architecture/workflow plan
- A GenAI assistant scoped to the approved knowledge base
- PM coordination across all four tracks, culminating in one integrated solution and individual final presentations

Out of scope:

- Production deployment
- Real customer data
- Live integration with banking systems
- Any use of the GenAI assistant beyond the approved knowledge base

Stakeholders

- FinTrust "management" (fictional business sponsor/decision-maker persona)
- AnalystLab Africa programme facilitators/assessors
- Data Analytics, Data Science, ML Engineering, and Generative AI track interns
- Project Management intern (coordination role)
- End users of the eventual assistant (fictional FinTrust customers/support staff)

Expected Outputs

- **Data Analytics:** business/data understanding, analytical questions, KPI table, dashboard wireframe
- **Data Science:** predictive problem statement, target assessment, feature table, hypotheses, modelling plan
- **ML Engineering:** architecture diagram, technical requirements, repo structure, risk list, testing/implementation plan
- **Generative AI:** knowledge base assessment, assistant scope, prompts, evaluation questions, safety/grounding plan, architecture
- **Project Management:** charter, WBS, timeline, dependency register, risk register, reporting plan
- **Week 4:** one integrated FinTrust solution + individual recorded presentations

Success Criteria

- Each track's Week 1 deliverables meet the stated requirements and assessment criteria (Business Understanding 20%, Resource & Data Understanding 20%, Track-Specific Planning 25%, Quality of Approach 15%, Problem-Solving 10%, Documentation 10%)
- Tangible outputs are successfully exchanged and used across tracks from Week 2

onward

- All four track outputs are integrated into one coherent FinTrust solution by end of Week 4
- Each intern delivers a professional final presentation and portfolio artifacts (GitHub, LinkedIn, X)

Assumptions

- All data (`FinTrust_Customer_Data.csv` , `FinTrust_Transaction_Data.csv`) is synthetic and reasonably representative for educational purposes
- `Risk_Review_Flag` is usable as a modelling target, pending Data Science's own assessment of its balance/limitations
- Each track intern will deliver usable outputs on schedule to keep downstream dependencies unblocked
- No formal collaboration is required in Week 1; all track plans are provisional and may adjust once real outputs are exchanged

Constraints

- Fixed 4-week timeline with a Sunday 11:59 PM WAT deadline each week
- Week 1 must be completed individually — no cross-track collaboration
- GenAI assistant must not invent policies, fees, limits, timelines, or procedures outside the approved knowledge base
- Data Analytics: no extensive data cleaning in Week 1 (profiling only)
- Full Power BI dashboard build is not required in Week 1 (wireframe only)